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ESTIMATE RUN 05/07/2007

ESTIMATE SUMMARY 07:17:23

CONTID: C13289         ESTIMATE NO: 0004 PROG 2005

PCN: 13289-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Jct SH 116-North PERCENT TIME:

PROJECT NO: NH 2871-030                   

Jct SH 116-North

NAME OF ROAD: 287A

PROJECT COUNTIES: BACA

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 04/28/2007 DATE TIME STARTED 07/12/2006

P. O. BOX 4356 DATE LET 05/18/2006 DATE WORK BEGAN

 DATE AWARDED 06/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2006 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 07/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,519,121.83 PARTICIPATING $ $ 618,119.41

AWARD PROJECT AMT: 17,483,249.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
494,807.23

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,508.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.91

TIME ALLOW:

ORIG TIME ALLOW:

412 CALENDAR DAYS

CALENDAR DAYS412

6.39%

17,336,604.45

618,119.41

1,112,926.64

1,103,417.97

$

$

$

$

1,182,517.38

0.00

1,182,517.38

1,634,610.61

2,817,127.99

-26,440.61

0.00

2,790,687.38

0.00

AMOUNT DUE 2,790,687.38 1,103,417.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,103,417.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

218.0
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 48.000 12.000

EACH 2.000 4,754.56

2,377.28000 14.000 33,281.92

202-00033  
 

0010 *REMOVAL OF DELINEATOR 326.000 0.000

EACH 0.000 0.00

4.17000 0.000 0.00

202-00090  
 

0015 REMOVAL OF CONCRETE PAVEMENT 3,739.000 0.000

SY  0.000 0.00

16.27000 0.000 0.00

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT 24,680.000 0.000

SY  0.000 0.00

4.55000 0.000 0.00

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 20,104.000 892.000

SF  0.000 0.00

1.29000 892.000 1,150.68

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 56.000 3.000

EACH 0.000 0.00

67.71000 3.000 203.13

202-00810  
 

0035 *REMOVAL OF FENCE 89,098.000 0.000

LF  0.000 0.00

0.27000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,510.000 0.000

LF  0.000 0.00

2.08000 0.000 0.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 26.000 0.000

EACH 0.000 0.00

125.10000 0.000 0.00

202-01300  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,267.000 1,652.000

CY  0.000 0.00

10.51000 1,652.000 17,362.52

203-00060  
 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 22,729.000 0.000

CY  0.000 0.00

17.62000 0.000 0.00

203-00062  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

167.45000 0.000 0.00

203-01100  
 

0065 BLADING 175.000 27.260

HOUR 0.000 0.00

167.45000 27.260 4,564.69

203-01500  
 

0070 POTHOLING 50.000 44.000

HOUR 0.000 0.00

217.70000 44.000 9,578.80

203-01597  
 

0075 STRUCTURE EXCAVATION 425.000 0.000

CY  0.000 0.00

8.86000 0.000 0.00

206-00000  
 

0080 *STRUCTURE BACKFILL (FLOW-FILL) 427.000 0.000

CY  0.000 0.00

157.54000 0.000 0.00

206-00065  
 

0085 TOPSOIL 28,199.000 0.000

CY  0.000 0.00

3.29000 0.000 0.00

207-00205  
 

0090 *EROSION LOG (12 INCH) 872.000 0.000

LF  210.000 1,421.70

6.77000 210.000 1,421.70

208-00002  
 

0095 *EROSION BALES (WEED FREE) 322.000 109.000

EACH 0.000 0.00

12.51000 109.000 1,363.59

208-00011  
 

0100 *SILT FENCE 2,586.000 2,586.000

LF  0.000 0.00

1.31000 2,586.000 3,387.66

208-00020  
 

0105 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 1.000 2,711.45

2,711.45000 3.000 8,134.35

208-00045  
 

0110 STABILIZED CONSTRUCTION ENTRANCE 5.000 3.000

EACH 0.000 0.00

3,253.74000 3.000 9,761.22

208-00070  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 10,845.81

10,845.81000 1.000 10,845.81

208-00100  
 

0120 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

208-00200  
 

0125 WATER 250.000 0.000

MGAL 0.000 0.00

3.80000 0.000 0.00

209-00000  
 

0130 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000

EACH 0.000 0.00

208.36000 0.000 0.00

210-00011  
 

0135 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 0.000 0.00

260.44000 0.000 0.00

210-00012  
 

0140 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000

EACH 0.000 0.00

416.71000 0.000 0.00

210-00013  
 

0145 *SEEDING (NATIVE) 50.000 0.000

ACRE 0.000 0.00

336.45000 0.000 0.00

212-00006  
 

0150 *MULCHING (WEED FREE) 75.000 0.000

ACRE 16.680 3,885.27

232.93000 16.680 3,885.27

213-00003  
 

0155 *MULCH TACKIFIER 15,000.000 0.000

LB  3,336.000 5,170.80

1.55000 3,336.000 5,170.80

213-00061  
 

0160 *SOIL RETENTION BLANKET (CLASS 2) 5,290.000 0.000

SY  0.000 0.00

5.18000 0.000 0.00

216-00022  
 

0165 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 12.950

TON 0.000 0.00

153.68000 12.950 1,990.16

403-00720  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE PAVEMENT (6 INCH) 6,563.000 0.000

SY  0.000 0.00

50.46000 0.000 0.00

412-00600  
 

0175 *CONCRETE PAVEMENT (12 INCH) 284,742.000 0.000

SY  0.000 0.00

35.49000 0.000 0.00

412-01200  
 

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 71,545.266

SY  0.000 0.00

5.33000 71,545.266 381,336.27

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 14,605.086

SY  0.000 0.00

5.33000 14,605.086 77,845.11

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 15,462.797

SY  0.000 0.00

5.33000 15,462.797 82,416.71

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 145,403.897

SY  0.000 0.00

2.23000 145,403.897 324,250.69

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 33,750.336

SY  0.000 0.00

2.23000 33,750.336 75,263.25

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 59,290.740

SY  0.000 0.00

2.23000 59,290.740 132,218.35

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 
DOWELS

5,100.000

SY  0.000 0.00

3.87000 5,100.000 19,737.00

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 
DOWELS

0.000

SY  25,950.000 100,426.50

3.87000 25,950.000 100,426.50

0175 MATERIAL ALLOWANCE EMBEDS AND OTHER 0.000

SY  21,668.745 356,234.17

16.44000 21,668.745 356,234.17
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 24 INCH REINFORCED CONCRETE PIPE 1,425.000 0.000

LF  0.000 0.00

92.36000 0.000 0.00

603-01240  
 

0185 30 INCH REINFORCED CONCRETE PIPE 364.000 0.000

LF  0.000 0.00

112.55000 0.000 0.00

603-01300  
 

0190 48 INCH REINFORCED CONCRETE PIPE 272.000 0.000

LF  0.000 0.00

196.70000 0.000 0.00

603-01480  
 

0195 60 INCH REINFORCED CONCRETE PIPE 114.000 0.000

LF  0.000 0.00

282.15000 0.000 0.00

603-01600  
 

0200 84 INCH REINFORCED CONCRETE PIPE 96.000 0.000

LF  0.000 0.00

502.54000 0.000 0.00

603-01840  
 

0205 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 64.000 0.000

LF  0.000 0.00

134.49000 0.000 0.00

603-02365  
 

0210 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 288.000 0.000

LF  0.000 0.00

357.41000 0.000 0.00

603-02600  
 

0215 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 0.000

LF  0.000 0.00

521.27000 0.000 0.00

603-02720  
 

0220 106X68 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 0.000

LF  0.000 0.00

742.73000 0.000 0.00

603-02840  
 

0225 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

714.95000 0.000 0.00

603-05024  
 

0230 84 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

7,745.23000 0.000 0.00

603-05084  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 0.000

EACH 0.000 0.00

2,978.93000 0.000 0.00

603-05160  
 

0240 91X58 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000

EACH 0.000 0.00

13,107.32000 0.000 0.00

603-05172  
 

0245 18 INCH CORRUGATED STEEL PIPE 450.000 300.000

LF  30.000 1,376.40

45.88000 330.000 15,140.40

603-10180  
 

0250 24 INCH CORRUGATED STEEL PIPE 420.000 230.000

LF  80.000 4,272.80

53.41000 310.000 16,557.10

603-10240  
 

0255 24 INCH PIPE SAFETY END TREATMENT 30.000 0.000

EACH 0.000 0.00

2,383.15000 0.000 0.00

603-33024  
 

0260 30 INCH PIPE SAFETY END TREATMENT 8.000 0.000

EACH 0.000 0.00

2,978.93000 0.000 0.00

603-33030  
 

0265 48 INCH PIPE SAFETY END TREATMENT 5.000 0.000

EACH 0.000 0.00

4,170.50000 0.000 0.00

603-33048  
 

0270 60 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

5,362.09000 0.000 0.00

603-33060  
 

0275 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,200.000 0.000

LF  0.000 0.00

15.90000 0.000 0.00

606-00301  
 

0280 *TRANSITION TYPE 3G 20.000 0.000

EACH 0.000 0.00

766.24000 0.000 0.00

606-01370  
 

0285 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

625.49000 0.000 0.00

606-01385  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

1,026.85000 0.000 0.00

606-01390  
 

0295 *END ANCHORAGE (FLARED) 20.000 0.000

EACH 0.000 0.00

1,563.74000 0.000 0.00

606-02005  
 

0300 *END POST 29.000 0.000

EACH 0.000 0.00

104.24000 0.000 0.00

607-00005  
 

0305 *CORNER AND LINE BRACE POST 139.000 0.000

EACH 0.000 0.00

114.67000 0.000 0.00

607-00010  
 

0310 *FENCE BARBED WIRE WITH METAL POSTS 89,098.000 0.000

LF  0.000 0.00

0.99000 0.000 0.00

607-01000  
 

0310 MATERIAL ALLOWANCE T POSTS AND WIRE 0.000

LF  93,040.390 38,146.56

0.41000 93,040.390 38,146.56

0315 *FENCE (TEMPORARY) 1,000.000 300.000

LF  0.000 0.00

1.04000 300.000 312.00

607-11580  
 

0320 *DELINEATOR (TYPE I) 280.000 0.000

EACH 0.000 0.00

17.71000 0.000 0.00

612-00001  
 

0325 *DELINEATOR (TYPE II) 70.000 0.000

EACH 0.000 0.00

18.76000 0.000 0.00

612-00002  
 

0330 *DELINEATOR (TYPE III) 50.000 0.000

EACH 0.000 0.00

19.80000 0.000 0.00

612-00003  
 

0335 *SIGN PANEL (CLASS I) 52.000 0.000

SF  0.000 0.00

17.71000 0.000 0.00

614-00011  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *SIGN PANEL (CLASS II) 410.000 0.000

SF  0.000 0.00

21.88000 0.000 0.00

614-00012  
 

0345 *SIGN PANEL (CLASS III) 45.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00013  
 

0350 *STEEL SIGN POST (W 6X15) 28.000 0.000

LF  0.000 0.00

33.34000 0.000 0.00

614-00615  
 

0355 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 147.000 0.000

LF  0.000 0.00

19.80000 0.000 0.00

614-01502  
 

0360 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

458.000 0.000

LF  0.000 0.00

32.29000 0.000 0.00

614-01582  
 

0365 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,093.88000 0.000 0.00

614-03002  
 

0370 FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,908.82000 0.000 0.00

614-80000  
 

0375 *DETOUR PAVEMENT 5,778.000 5,200.200

SY  0.000 0.00

34.32000 5,200.200 178,470.86

621-00450  
 

0380 *CONSTRUCTION SURVEYING 1.000 0.206

L S 0.127 28,575.00

225,000.00000 0.333 74,925.00

625-00000  
 

0385 *MOBILIZATION 1.000 0.000

L S 0.250 301,163.55

1,204,654.21000 0.250 301,163.55

626-00000  
 

0390 *PAVEMENT MARKING PAINT 540.000 183.900

GAL 0.000 0.00

33.81000 183.900 6,217.66

627-00001  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *EPOXY PAVEMENT MARKING 405.000 0.000

GAL 0.000 0.00

70.69000 0.000 0.00

627-00005  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 44,317.000 0.000

SF  0.000 0.00

8.20000 0.000 0.00

627-02001  
 

0405 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 62.000 0.000

SF  0.000 0.00

15.37000 0.000 0.00

627-30205  
 

0410 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 288.000 0.000

SF  0.000 0.00

6.15000 0.000 0.00

627-30210  
 

0415 *FLAGGING 27,000.000 475.500

HOUR 335.500 6,995.18

20.85000 811.000 16,909.35

630-00000  
 

0420 *PILOT CAR OPERATION 5,640.000 0.000

HOUR 0.000 0.00

38.10000 0.000 0.00

630-00001  
 

0425 *TRAFFIC CONTROL INSPECTION 90.000 83.000

DAY 7.000 1,094.59

156.37000 90.000 14,073.30

630-00007  
 

0430 *TRAFFIC CONTROL MANAGEMENT 341.000 28.000

DAY 21.000 14,700.00

700.00000 49.000 34,300.00

630-00012  
 

0435 *FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 0.000 0.00

521.25000 3.000 1,563.75

630-80001  
 

0440 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 1.000

EACH 0.000 0.00

364.87000 1.000 364.87

630-80336  
 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 3.000

EACH 0.000 0.00

130.31000 3.000 390.93

630-80341  
 



CONTID: C13289         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 37.000

EACH 0.000 0.00

156.37000 37.000 5,785.69

630-80342  
 

0455 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

13,031.13000 0.000 0.00

630-80355  
 

0460 *DRUM CHANNELIZING DEVICE 400.000 22.000

EACH 0.000 0.00

46.92000 22.000 1,032.24

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 4,070.000 84.000

LF  0.000 0.00

20.28000 84.000 1,703.52

630-80370  
 

0470 *TRAFFIC CONE 150.000 75.000

EACH 0.000 0.00

11.46000 75.000 859.50

630-80380  
 

0475 F/A MINOR CONTRACT REVISIONS 152,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0480 F/A PARTNERING 5,000.000 2,503.900

F A 0.000 0.00

1.00000 2,503.900 2,503.90

700-70011  
 

0485 F/A FUEL COST ADJUSTMENT 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0490 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0495 F/A OJT COLORADO TRAINING PROGRAM 10,425.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0500 F/A QUALITY INCENTIVE PAYMENT 450,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 181,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0510 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A LANE RENTAL I/D 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0520 F/A ELECTRIC SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0525 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $881,774.34 2,372,250.53CURRENT AMT 17,256,949.98 $$

CAT NO0307 STRUCTURE N-26-O 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 845.000 0.000

SY  0.000 0.00

8.81000 0.000 0.00

202-00240  
 

0535 *REMOVAL OF BRIDGE RAILING 373.000 0.000

LF  0.000 0.00

8.34000 0.000 0.00

202-00425  
 

0540 STRUCTURE EXCAVATION 156.000 0.000

CY  0.000 0.00

8.86000 0.000 0.00

206-00000  
 

0545 *STRUCTURE BACKFILL (FLOW-FILL) 37.000 0.000

CY  0.000 0.00

157.54000 0.000 0.00

206-00065  
 

0550 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.000 0.00

27,548.56000 0.000 0.00

509-90000  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE N-26-O 

0555 *CONCRETE SEALER 1,071.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0560 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0560 MATERIAL ALLOWANCE EXPAN DEVICE 111.000

LF  0.000 0.00

92.00000 111.000 10,212.00

0565 *CONCRETE CLASS D (BRIDGE) 100.000 0.000

CY  0.000 0.00

323.17000 0.000 0.00

601-03040  
 

0570 *CONCRETE CLASS HT (DECK TOPPING) 47.000 0.000

CY  0.000 0.00

423.82000 0.000 0.00

601-05540  
 

0575 *BRIDGE DECK FINISH (SAWED GROOVES) 1,071.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0580 *REINFORCING STEEL 7,460.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0585 *BRIDGE RAIL TYPE 10R 373.000 0.000

LF  0.000 0.00

118.84000 0.000 0.00

606-11010  
 

CAT 0307 $0.00 10,212.00CURRENT AMT 153,792.30 $$

CAT NO0308 STRUCTURE N-26-P 

0590 *REMOVAL OF ASPHALT MAT (PLANING) 694.000 0.000

SY  0.000 0.00

8.81000 0.000 0.00

202-00240  
 

0595 *REMOVAL OF BRIDGE RAILING 316.000 0.000

LF  0.000 0.00

8.34000 0.000 0.00

202-00425  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE N-26-P 

0600 STRUCTURE EXCAVATION 148.000 0.000

CY  0.000 0.00

8.86000 0.000 0.00

206-00000  
 

0605 *STRUCTURE BACKFILL (FLOW-FILL) 32.000 0.000

CY  0.000 0.00

157.54000 0.000 0.00

206-00065  
 

0610 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.000 0.00

27,548.56000 0.000 0.00

509-90000  
 

0615 *CONCRETE SEALER 917.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0620 *BRIDGE EXPANSION DEVICE (0-4 INCH) 96.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0620 MATERIAL ALLOWANCE EXPAN DEVICE 96.000

LF  0.000 0.00

92.00000 96.000 8,832.00

0625 *CONCRETE CLASS D (BRIDGE) 96.000 0.000

CY  0.000 0.00

323.17000 0.000 0.00

601-03040  
 

0630 *CONCRETE CLASS HT (DECK TOPPING) 39.000 0.000

CY  0.000 0.00

423.82000 0.000 0.00

601-05540  
 

0635 *BRIDGE DECK FINISH (SAWED GROOVES) 917.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0640 *REINFORCING STEEL 6,968.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE N-26-P 

0645 *BRIDGE RAIL TYPE 10R 316.000 0.000

LF  0.000 0.00

118.84000 0.000 0.00

606-11010  
 

CAT 0308 $0.00 8,832.00CURRENT AMT 135,638.53 $$

CAT NO0309 STRUCTURE N-26-Q 

0650 *REMOVAL OF ASPHALT MAT (PLANING) 659.000 0.000

SY  0.000 0.00

8.81000 0.000 0.00

202-00240  
 

0655 *REMOVAL OF BRIDGE RAILING 303.000 0.000

LF  0.000 0.00

8.34000 0.000 0.00

202-00425  
 

0660 STRUCTURE EXCAVATION 156.000 0.000

CY  0.000 0.00

8.86000 0.000 0.00

206-00000  
 

0665 *STRUCTURE BACKFILL (FLOW-FILL) 37.000 0.000

CY  0.000 0.00

157.54000 0.000 0.00

206-00065  
 

0670 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.000 0.00

27,548.56000 0.000 0.00

509-90000  
 

0675 *CONCRETE SEALER 884.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0680 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0680 MATERIAL ALLOWANCE EXPAN DEVICE 111.000

LF  0.000 0.00

92.00000 111.000 10,212.00

0685 *CONCRETE CLASS D (BRIDGE) 100.000 0.000

CY  0.000 0.00

323.17000 0.000 0.00

601-03040  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE N-26-Q 

0690 *CONCRETE CLASS HT (DECK TOPPING) 37.000 0.000

CY  0.000 0.00

423.82000 0.000 0.00

601-05540  
 

0695 *BRIDGE DECK FINISH (SAWED GROOVES) 884.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0700 *REINFORCING STEEL 7,460.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0705 *BRIDGE RAIL TYPE 10R 303.000 0.000

LF  0.000 0.00

118.84000 0.000 0.00

606-11010  
 

CAT 0309 $0.00 10,212.00CURRENT AMT 136,995.11 $$

CAT NO0310 STRUCTURE N-26-R 

0710 *REMOVAL OF ASPHALT MAT (PLANING) 763.000 0.000

SY  0.000 0.00

8.81000 0.000 0.00

202-00240  
 

0715 *REMOVAL OF BRIDGE RAILING 342.000 0.000

LF  0.000 0.00

8.34000 0.000 0.00

202-00425  
 

0720 STRUCTURE EXCAVATION 151.000 0.000

CY  0.000 0.00

8.86000 0.000 0.00

206-00000  
 

0725 *STRUCTURE BACKFILL (FLOW-FILL) 33.000 0.000

CY  0.000 0.00

157.54000 0.000 0.00

206-00065  
 

0730 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.000 0.00

27,548.56000 0.000 0.00

509-90000  
 

0735 *CONCRETE SEALER 988.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE N-26-R 

0740 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0740 MATERIAL ALLOWANCE EXPAN DEVICE 99.000

LF  0.000 0.00

92.00000 99.000 9,108.00

0745 *CONCRETE CLASS D (BRIDGE) 97.000 0.000

CY  0.000 0.00

323.17000 0.000 0.00

601-03040  
 

0750 *CONCRETE CLASS HT (DECK TOPPING) 42.000 0.000

CY  0.000 0.00

423.82000 0.000 0.00

601-05540  
 

0755 *BRIDGE DECK FINISH (SAWED GROOVES) 988.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0760 *REINFORCING STEEL 7,078.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0765 *BRIDGE RAIL TYPE 10R 342.000 0.000

LF  0.000 0.00

118.84000 0.000 0.00

606-11010  
 

CAT 0310 $0.00 9,108.00CURRENT AMT 142,582.64 $$

CAT NO0311 STRUCTURE N-26-G 

0770 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

5,422.91000 1.000 5,422.91

202-00000  
 

0775 REMOVAL OF PIPE 2.000 1.000

EACH 0.000 0.00

2,377.28000 1.000 2,377.28

202-00033  
 

0780 STRUCTURE EXCAVATION 1,236.000 708.000

CY  0.000 0.00

8.86000 708.000 6,272.88

206-00000  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE N-26-G 

0785 *STRUCTURE BACKFILL (FLOW-FILL) 242.000 0.000

CY  0.000 0.00

157.54000 0.000 0.00

206-00065  
 

0786 STRUCTURE BACKFILL (CLASS 1) 766.000 185.000

CY  581.000 40,635.14

69.94000 766.000 53,574.04

206-00100  
 

0790 *CONCRETE CLASS D (BOX CULVERT) 384.000 0.000

CY  190.570 63,604.64

333.76000 190.570 63,604.64

601-03030  
 

0795 *REINFORCING STEEL 49,087.000 0.000

LB  24,544.000 22,335.04

0.91000 24,544.000 22,335.04

602-00000  
 

0800 *REINFORCING STEEL (EPOXY COATED) 27,600.000 0.000

LB  13,800.000 13,938.00

1.01000 13,800.000 13,938.00

602-00020  
 

CAT 0311 $140,512.82 167,524.79CURRENT AMT 313,536.16 $$

CAT NO0312 STRUCTURE N-26-S 

0805 *REMOVAL OF BRIDGE RAILING 103.000 0.000

LF  0.000 0.00

8.34000 0.000 0.00

202-00425  
 

0810 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500

L S 0.000 0.00

27,018.78000 0.500 13,509.39

202-00495  
 

0815 STRUCTURE EXCAVATION 330.500 159.000

CY  171.500 1,519.49

8.86000 330.500 2,928.23

206-00000  
 

0820 STRUCTURE BACKFILL (CLASS 1) 141.000 0.000

CY  0.000 0.00

69.94000 0.000 0.00

206-00100  
 

0821 BED COURSE MATERIAL 130.210 51.220

TON 78.990 1,342.83

17.00000 130.210 2,213.57

206-01010  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 STRUCTURE N-26-S 

0825 *CONCRETE CLASS D (BOX CULVERT) 397.000 141.650

CY  163.360 54,523.03

333.76000 305.010 101,800.14

601-03030  
 

0830 *REINFORCING STEEL 99,847.000 35,946.000

LB  36,543.000 33,254.13

0.91000 72,489.000 65,964.99

602-00000  
 

CAT 0312 $90,639.48 186,416.32CURRENT AMT 252,735.24 $$

CAT NO0313 STRUCTURE N-26-T 

0835 *REMOVAL OF ASPHALT MAT (PLANING) 137.000 0.000

SY  0.000 0.00

8.81000 0.000 0.00

202-00240  
 

0840 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.000

L S 0.000 0.00

27,018.78000 0.000 0.00

202-00495  
 

0845 STRUCTURE EXCAVATION 147.000 0.000

CY  0.000 0.00

8.86000 0.000 0.00

206-00000  
 

0850 STRUCTURE BACKFILL (CLASS 1) 134.000 0.000

CY  0.000 0.00

69.94000 0.000 0.00

206-00100  
 

0855 *CONCRETE SEALER 196.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0860 *BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0860 MATERIAL ALLOWANCE EXPAN DEVICE 91.000

LF  0.000 0.00

92.00000 91.000 8,372.00

0865 *CONCRETE CLASS D (BRIDGE) 88.000 0.000

CY  0.000 0.00

323.17000 0.000 0.00

601-03040  
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PCN: 13289-BID    ESTIMATE RUN 05/07/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0004 07:17:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 STRUCTURE N-26-T 

0870 *BRIDGE DECK FINISH (SAWED GROOVES) 196.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0875 *REINFORCING STEEL 12,788.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0880 *4 INCH PERFORATED PIPE UNDERDRAIN 130.000 0.000

LF  0.000 0.00

26.49000 0.000 0.00

605-00040  
 

CAT 0313 $0.00 8,372.00CURRENT AMT 82,691.52 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,091.07000 1.000 20,091.07

620-00002  
 

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,100.17000 1.000 22,100.17

620-00012  
 

0895 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,009.11000 1.000 2,009.11

620-00020  
 

CAT 0400 $0.00 44,200.35CURRENT AMT 44,200.35 $$

PROJECT TOTAL 1,112,926.64 $ 2,817,127.99CURRENT AMT 18,519,121.83 $$


